

# AI FITTRACK API

## Project Planning

Eight-stage work breakdown

|         |                                                                      |
|---------|----------------------------------------------------------------------|
| TEAM ID | SWTID-2026-7021                                                      |
| TEAM    | Baranivel K (Leader); Ramesh M; Srikanth M; Nandhakumar S; Chandru S |
| DATE    | 30 September 2026                                                    |

---

### 1 Brainstorm

Prioritize secure accounts, workout history/search, and AI assistance.

### 2 Requirements

Define fields, access rules, schema constraints, and configuration.

### 3 Design

Separate routes, controllers, models, middleware, database, and AI service.

### 4 Plan

Sequence foundation, features, verification, documentation, demonstration.

### 5 Develop

Implement auth, workout CRUD/search, Gemini, startup, and errors.

### 6 Test

Use supplied Postman collection and record genuine results.

### 7 Document

Maintain setup, API, layout, configuration example, and collection.

### 8 Demonstrate

Show auth, workout lifecycle/search, AI endpoints, architecture, limits, next steps.

### Boundary

ZIP contains no schedule, budget, task assignment, or completed milestones; this is a phase plan.